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It involves the recovery and 
packaging of more than 1500 
tonnes of radioactive waste that 
has lain submerged for up to 50 
years in the ground beneath 
Britain's abandoned experiment 
with fast reactors at Dounreay.

Tests are underway in Scotland, 
Germany and the USA to develop 
the heavily-shielded plant that will 
sift and package the hazardous 
debris once it is brought back to 
the surface.

Later this year, work is expected 
to begin on a scheme design for 
the robotic machinery that will 
descend up to 65 metres below 
the surface to recover the waste 
from its watery resting place.

Detailed designs will be ready by 
2012, when construction 
companies worldwide are 
expected to bid for the contract 
to build the major plant needed 
to empty the two separate vaults.

Shaft moves up a gear
One of the most demanding clean-up jobs 
ever undertaken in the history of nuclear 
energy is gathering pace.

“We're on course to start 
construction in 2013, with the first 
waste due to come to the surface 
in 2017,” said Steve Efemey, 
project manager at Dounreay Site 
Restoration Ltd.

The oldest of the two facilities is 
an unlined shaft, 65 metres deep. 
A second vault  – a concrete box 
– sits  just beneath the surface 
and is known as the wet silo.

Randall Bargelt, regional director 
at NDA, said: "I am delighted that 
DSRL are progressing with 
reducing hazard at Dounreay, 
using world-class innovative 
solutions to remotely retrieve and 
package the wastes from the 
shaft and silo for future safe 
storage."

The total estimated cost of 
decommissioning the shaft and 
silo is approximately £290 million.
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PROGRAMME PERFORMANCE REPORT August 2009

PEOPLE
Full time DSRL staff:

Contractor staff:

911

983

Part time DSRL staff:

Gate-held passes (infrequent users):

67

117

UKAEA donates 
£2500 to Dounreay 
Communities Fund 
for each month 
without a Lost Time 
Accident (LTA)

Total = £12,500

PRODUCTION
Exempt waste removed from site:

Low-level waste processed for disposal:

Raffinate liquor converted to solid 
intermediate-level waste:

13.7

479 2064

66 627

tonnes

drums drums

drums drums

August 2009 - 2010

25.7 tonnes

A UKAEA company

0

ENVIRONMENT
Events reported to regulator:

Amount of paper recycled:

0

0 kg

Amount of metal recycled:

Amount of cardboard recycled:

Particles recovered from local beaches:

0 kg

0 kg

1 16

18,500 kg

36,040 kg

7,270 kg

DSRL delivered 97 per cent of its clean-up programme for 
four per cent less than estimated, reducing the cost to 
taxpayers and the Nuclear Decommissioning Authority by 
£6 million, according to the annual report of parent body 
UKAEA.

Other achievements by DSRL included 88 per cent of 
performance-based incentives met, all emissions with 

PROGRAMME DELIVERY
Schedule Performance Index (SPI)

Year to-date

0.97

Year-end forecast

Cost Performance Index (CPI)

Year to-date Year-end forecast

Performance Based Incentives (PBI)

Year to-date earned Year-end maximum forecast

£4.55 million

* SPI measures work actually carried out against the agreed NDA .schedule

* CPI measures the cost of work actually carried out against the forecast agreed with the NDA. A figure of 1.0 equals the cost 
agreed - greater than one reflects efficiency gains.

* PBI are agreed milestones with NDA which result in payment of fee.

£601K

limits, demolition of the plutonium criticality laboratory, 
almost 5000 drums of low-level radioactive waste 
processed and more than 600 drums of intermediate-level 
waste from processing of historic liquors.

There has been a significant reduction in injuries and no 
nuclear incidents since the NDA took ownership of the site. 
Regional director Randall Bargelt said: “DSRL has made 

excellent progress in the past four years and the NDA is 
very proud of the role it has had to play in that.  These 
improvements are directly in line with the NDA's strategic 
priorities of encouraging the highest standards in safety, 
security and environmental management, and driving 
hazard reduction.”
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1.10 1.05

HEALTH & SAFETY
Number of reportable radiological events:

Number of events on International 
Nuclear Event Scale:

0 0

0 0

RIDDOR reportable occurrences: 0

Hours worked since last LTA: 1,840,000

Total Recordable Incident Rate: 0.32
Compares injury and illness rates per 20,000 hours worked

Average radiation dose 
to non-DSRL workforce: 0.05 mSv

Average radiation dose 
to DSRL workforce: 0.05 mSv

Number of Lost Time Accidents (LTA): 0 0

0

Stated doses are one month behind, due to processing time.
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This performance report is produced by Dounreay communications, designed by JCI Graphic 
Services, Dounreay  and published by Dounreay Site Restoration Ltd on behalf of the Nuclear 
Decommissioning Authority. DSRL is a subsidiary of UKAEA Ltd. ©2009.

Articles may be freely reproduced provided this  is acknowledged as the source.

Contact Dounreay Communications at: communications@dounreay.com or telephone: 01847 802121. For 
more information, visit: www.dounreay.com on the worldwide web and at Traill House, 7 Olrig Street, 
Thurso. (open 9am to 5pm, Monday to Friday).
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• Industry day for bidders – Winter 2009

• Tendering – Autumn 2010

• Preferred bidder – Spring 2011

• New company takes over DSRL – Autumn 2011

Annual funding limits set by NDA

MTR reprocessing plant 
decommissioned

Bulk liquid metal destroyed at DFR

LLW disposal site opens

Breeder removed from DFR

High-active liquor tanks emptied

Fast reactor reprocessing plant 
decommissioned

Shaft and silo emptied

All redundant facilities cleared

Low level waste site capped

Intermediate-level waste removed

Fuel and waste stores cleared

All land available for re-use

2010

2013

2014

2016

2018

2021

2023

2025

2027

2057

2078

2294

MilestoneDate Cumulative cost

2009/10
(confirmed)

£156.7 million

2010/11
(provisional)

£154.8 million

2011/12
(provisional)

£183.7 million

Site closure programme at-a-glance

Forecast staffing levels NDA competition for DSRL

Interim End State - £2.6 bn

End State - £3.2 bn

DFR
A further seven batches of liquid 
metal lifted from Dounreay Fast 
Reactor were destroyed, taking 
the total to 43 and keeping the 
decommissioning team on 
course to complete 75 batches 
by March 2010.

PFR
The final transfer of available 
sodium from the sodium tank 
farm to the destruction plant was 
completed. It was followed by a 
visual inspection of the tanks 
which confirmed that no sodium 
remained that was viable for 
processing through the plant, 
allowing the tank farm pipe 
bridge to be “de-energised” 
ready for decommissioning.

Sodium samples taken from one 
of the “dirty dump” tanks 
returned higher than originally 
estimated tritium levels in the 
sodium, resulting in modifications 
to the ventilation system. The 
“hockey stick” associated with 
this tank was cleaned 
successfully, and 15 tonnes of 
clean steelwork removed.

Fuel Cycle Area
Emptying of the D1251 workshop 
drum store continued, with a 
further 12 drums transferred. The 
first section of pond area duct 
was decontaminated.

The “screw bed reactor” used in 
the former uranium recovery plant 
was decontaminated, allowing 
uranium to be recovered. In the 
plant itself, removal of billet line B 
gloveboxes was completed.

Surveys were carried out to 
support declassification of the 
Amber Area. 

Dismantling of the redundant 
primary ventilation extract 
ductwork in the Pulsed Column 
Laboratory was completed and 
progress made to decontaminate 
the room.

Coring of the floorslab was 
completed in the former materials 
test reactor fuel reprocessing 
plant.

Waste management
Work has started on providing 
inspection ports for a camera 
inspection of the silo.

Ground works continued on 
underground services and ducts 
in the vicinity of the proposed 
major new intermediate level 
waste treatment plant

Safety
An independent audit of health 
and safety at Dounreay has 
placed the site in the highest 
category of good practice. The 
site's health and safety processes 
underwent a gruelling week-long 
audit by the British Safety Council 
and emerged with a coveted five-
star award.

Environment
More than 100 particles were 
removed from the seabed – 27 of 
them a “significant” risk to public 
health – in the latest phase of 
work offshore to clean up the 
legacy of historic discharges.

Two areas of low-active 
contamination were detected 
during a survey of land 
earmarked for the disposal of the 
site's solid low level waste. An 
investigation was carried out and 
regulators informed.

General
A series of presentations took 
place about the new pension 
arrangements for DSRL staff 

when the company moves into 
the private sector, probably early 
next year.

Prince Charles set the seal on a 
£4 million community project that 
secures the story of Dounreay in 
the history of the area, when he 
officially opened Caithness 
Horizons in Thurso.

Six young people started their 
apprenticeships with the site 
training department in August.

Visitors
Jamie Stone MSP and Liam 
McArthur MSP

Page 4 Monthly Performance Report- August 2009


	Page 1
	Page 2
	Page 3



