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DOUNREAY STAKEHOLDER GROUP
DSG SITE RESTORATION SUB GROUP

DSG/SRSG(2016)M003

Minutes of the DSG Site Restoration sub group meeting held on Wednesday 16th November 2016
at 1900 hrs in the Pentland Hotel (Georgina suite), Thurso.
Present:

Bob Earnshaw
David Flear
Brian Mutch
Mike Flavell
Thelma MacKenzie
Cllr Roger Saxon
George MacDougall
David Broughton
Roy Blackburn

Thurso Community Council (sub group chairman)
DSG Chairman
SGRPID
Health Service
Thurso Community Council
Highland Council
Caithness West Community Council
DSG member
DSG member

In addition:

Dawn Clasper
June Love
Mark Raffle
David Lowe
Ella Feist
Cdr Ken Dyke
Sheila Hutchison
James Byrson
Pat Green

DSG Minute Secretary
Dounreay Community Relations Manager (DSG Secretariat)
NDA Programme Manager
Deputy Managing Director, Dounreay
Dounreay Enviromental Closure Department
MOD Vulcan
ONR (Dounreay)
DNSR (Vulcan)
CNC

1. WELCOME AND INTRODUCTIONS
Bob Earnshaw welcomed everyone to the meeting. He introduced Dawn Clasper who would be
taking over as minute secretary for the DSG sub groups. June Love would now be attending in her
capacity as Community Relations Manager and would continue to attend these meeting in that
capacity. He also welcomed James Byrson, DNSR for Vulcan and Pat Green, CNC.
2. APOLOGIES
Apologies were received from:





Cllr George Farlow
Cllr Willie Mackay
John Deighan
Stewart Ballantine

Highland Council
Highland Council
Dounreay Unions
SEPA

June Love noted that Stewart Ballantine apologised for his non-attendance, however this was due to
his new born baby just arriving.
3. MINUTES
Bob Earnshaw noted that the July minutes – DSG/SRSG(2016)M002 – had been circulated to
members in advance. This was proposed by Thelma Mackenzie and seconded by Roger Saxon.
No issues were raised.
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4. ACTIONS
Bob Earnshaw noted that the status of actions had been circulated to members in advance of the
meeting. The majority of actions were now complete.


DSG(2016)M003/A001: David Flear to write to Highland Council encouraging them to follow up
on NDA letter regarding nuclear material transport. Action ongoing : June Love a letter would
be drafted following this meeting.



DSG(2016)M003/A009: Phil Craig to provide timeline for modifications to cementation plant and
programme of cementing PFR raffinate. Action complete: The cementation plant
modifications to process PFR Raffinate is due to be complete August 2017 with PFR raffinate
being processed around December 2017.



DSG(2016)M003/A016: Wendy Newton to liaise with June Love to agree appropriate sub group
meetings to provide update on the future options of the site. Action ongoing: Wendy Newton
to come back to with a timeline and this will be updated.



DSG(2014)M003/A009: Emma Forbes, Highland Council Planning, to look into the issue of
excessive noise at the CNC Firing Range and report back to DSG. Action ongoing: It was noted
that this action had been outstanding for some time. June Love agreed to make contact with
Buldoo Resident to find out whether progress would be made or whether this action should be
closed out.



DSG(2016)M003/A006: June Love to co-ordinate written response to questions on nuclear
material transports raised by Tor Justad. Action complete – DSG(2016)C037. It was noted that
this response had been co-ordinated by DSRL but had been a multi-agency response.

David Flear stated that the correspondence relating to transport (C037) had shown there had been a
number of questions/answers and information provided and DSG should not get into a situation
whereby they were continuing to ask the same questions. The movement of this material was UK
Government and Scottish Government policy and therefore NDA and Dounreay were complying with
that policy. While he did not want to curtail discussion on any subject he felt that those questions
already raised with responses provided should not be raised again. David Broughton asked whether
the correspondence received would be referred to as a full and comprehensive document and this
was agreed by the sub group members.
5. DOUNREAY UPDATE
Bob Earnshaw noted that a number of written papers had been distributed to members in advance
of the meeting including:




DSG(2016)P023: Dounreay report
DSG(2016)P022: SEPA report
DSG(2016)P021: ONR report

He invited the following to provide updates:
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NDA: Mark Raffle, NDA provided the following update:


A number of the NDA senior team would be leaving the organisation over the coming months
and the NDA was in the process of recruiting replacements. This was being done from the
Chairman down to allow the new Chairman to be part of the selection process for the Chief
Executive, then the Chief Executive could start to consider the shape of his new team.



David Batters has been re-appointed as the NDA Director responsible for DSRL and Magnox
which will be a temporary position until the new CEO was appointed . David Batters had been at
Dounreay recently as part of the National Audit Office visit and while here had met David Flear
and Roger Saxon as well as a visit to Nucleus.



The Magnox consolidation was continuing but was being dealt with by a separate NDA team.

Bob Earnshaw thanked Mark Raffle for his input and invited questions from members.
David Broughton noted that looking at the NDA’s written update (DSG(2016)C035) there was
information on the low level waste vaults near Drigg and that planning permission had been
received. He asked whether the two new vaults being built were to the same standard as
Dounreay’s which includes roofing.
Action: DSG/SRSG(2016)M003/A001: Mark Raffle to find out if they are built to the same standard
as Dounreay.
Dounreay update: David Lowe, Deputy Managing Director, Dounreay provided the following
update:


The new decommissioning plan was taking shape and current estimates were that the interim
end state would be in the 2030-33 date range.



A site-wide safety culture survey will be carried out on site and this will be underway shortly.
This will allow management to understand where the site was culturally and identify key
improvement areas.



DIT is continuing to review the safety stand down output relating to tolerance of defects as part
of a site review. It appears that too many defects are being tolerated and it has been
emphasised that everyone needs to take ownership and report defects promptly.



The DIT team will stand down shortly and the function to continuously look at safety will
transfer, along with the improvement plan, to our Assurance Department. All members of the
DIT team will be redeployed on site.



On a safety front focus is on preparing for the winter weather and cascading safety information
in relation to this.



Site management was pleased with the progress on hazard reduction and two major milestones
are now complete as reported in the written update. These being the DFR NaK destruction and
the cementation of the DFR raffinate.



A plant emergency exercise took place at D2001 (Fuel Cycle Area) to test the local response to
an incident that involved a broken zinc bromide window and an associated casualty. The
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exercise provided a useful training exercise for both experiences and new members of the
emergency response teams.


The PFR team had successfully moved the first tranche of intermediate level waste out of the
irradiated fuel cave, using the Z6016 flask, and transferred it to the Dounreay Cementation Plant
for processing. This is the first of 12 loads to meet the PBI.



The supercompactor (WRACS) has now been successfully re-commissioned, and operations
resumed this week.

Bob Earnshaw thanked David Lowe for his input and invited questions from members.
Roy Blackburn asked for a scale on the TRIR. David Lowe responded that he thought it was .58 and
was up to .65 and now it is at .58.
Action: DSG/SRSG(2016)M003/A002: June Love to request TRIR scale on graph for future reports.
Roy noted that there had been major improvements undertake by DIT Team over the last two years
but it had not been translated to a noticeable reduction in the TRIR. He asked if there were any
underlying reasons for that and did it give cause for concern. David Lowe responded that the
transition of the DIT team function to the Assurance function was to ensure continuous
improvement and was not a reflection that the site believed the level of safety culture or
performance was perfect.
DIT had been in place for 2 years and a number of improvements had been made and it is believed
that the trajectory from an overall safety culture, safety perception and improvement is moving in
the right direction. To get to the next level it needs to be transitioned back to the Assurance
function (Chief Nuclear Office) to ensure safety continues to be focussed in the right areas. It had
always been the intention that DIT would exist for a short period of time and site management was
much more comfortable to take this forward under the direction of Assurance who will continue to
focus on the areas that continue to need improvement.
Last year there had been a number of injuries due to the winter weather (slips, trips and falls) with 8
TRIR within a short period of time. For that reason focus is again on winter preparedness and it was
hoped that this year will see a reduction of these types of incidents.
Roy Blackburn noted in the report D1208 and DCP reported that the last of the higher active waste
from DFR was being processed. He asked whether that the bulk raffinate and whether there was still
some raffinate in the heels.
Action: DSG/SRSG(2016)M003/A003: David Lowe clarify whether the bulk DFR raffinate has now
been completed and whether there was still some raffinate in the heels.
Mark Raffle noted that he believed that some washbacks were still required. David Lowe added that
the normal practice is to flush tanks after raffinate removal.
Roy Blackburn noted that they are going to gear up to do the PFR raffinate after the modifications to
the DCP and that it was going to start processing around August 2017 and then there would be a
break of about 4 years, presumably to ensure that the DCP store extension was completed. He
asked whether this was a cause for concern given that the plant operatives who are currently
working there would presumably move to other areas of the site for a period of time which could
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mean a loss of operational memory. David Lowe responded that there will be a core of operational
personnel that will stay with the facility and the equipment would be put into a safe shut down
condition with the intent to re-start in a few years.
David Flear noted that it was good to see the paper picked up the story on the additional NDA
funding. Unfortunately this story had not been picked up until 1st September and a week later the
site reduced the decommissioning operatives framework contract resulting in a potential loss of 20
individuals over three companies. He noted his disappointment at the way the site had handled the
reduction of the contract and once the new decommissioning plan was approved it was hoped that a
flatter profile will be available. He noted there had been a suggestion that the 20 people affected
may have other opportunities on the site in the future but felt that because the nuclear industry was
crying out for people it may be that they would not be available when the site required them. This
news just before Christmas had been extremely disappointing.
Pat Green, CNC stated that the CNC had been advised of the potential reduction and had reached
out to the individuals to enquire whether they would be interested in joining the CNC.
David Broughton noted in the written report there was a lot of mention of decommissioning
activities in the FCA taking cells apart but he had also read that the Low Level Waste (LLW) facility
was not taking any waste receipts at present. He asked whether the site would be in difficulty if
waste continued to be generated with no disposal route. David Lowe responded that at this stage
there were sufficient stores for LLW and therefore will not curtail decommissioning activities at
present.
David Broughton asked what the output was from the workshop held on the remediation of the
Liquid Effluent system. Bob Earnshaw noted that he had attended this workshop and had found it
useful with a lot of challenge from those around the table. June Love added that once the
information from the workshop had been summarised and options for the remediation of the
system were identified DSG would receive further information.
Roger Saxon noted the increase of accidents and asked whether this was co-incidental or due to
winter weather. David Lowe responded that it was primarily due to weather and poor underfoot
conditions.
Roy Blackburn enquired about the results of the inspection of the PFR reactor. David Lowe
responded that the video had provided invaluable information showing it was in excellent condition
and was surprisingly very clean with little signs of corrosion.
There being no further questions on the Dounreay report, Bob Earnshaw handed over to Ella Feist
for an update on the site end state and related projects. Ella Feist, Environmental, Closure &
Demolition Department Manager reported the following:
Site end State Review: The workshops had been completed and the final reports were now being
developed. The results appear to be consistent with the 2007 BPEO. The report will then be
summarised into a decision paper which will allow consider of any area of opportunities where there
could be a change of legislation. It was expected that this would be completed by March 2017.
Interim End State Landscape: Workshops had been held to look at possible landscape options for the
site end state. This would support the planning application phase 3 that would be submitted to
Highland Council in the first half of 2017. Early discussion with Highland Council and stakeholders
had intimated that the current concept was not the most favourable. Three options have been
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developed with the current preference to move towards a more natural environment which would
not rule out the construction of a new business park.
Liquid Effluent Discharge System – This workshop had been held over the last few weeks and it had
been recognised that to remediate the entire system (pipes on land and sea and the chamber) that
remediation action for one part may not be the optimum action for other part of the system. The
feedback from the workshop was currently being developed and this will result in an action plan
being submitted to SEPA by April 2017.
Bob Earnshaw thanked Ella Feist for her input and invited questions from members.
Roy Blackburn noted the comments on the options for landscape and asked whether the options
identified satisfied the Highland Council’s expectations. Ella Feist responded that the options were
to allow more flexible in an end state and NDA approval was required before this can be taken
forward.
David Flear noted that the DSG had consulted on the end state of the site in 2007 and at that time
those who took part had recognised it was difficult to see what type of industry would locate onto
an old nuclear site. Added to that the opportunities within Caithness and North Sutherland are
located around the harbours and airport and with the Forss industrial park nearby it was difficult to
see an industrial activity at the site. Highland council had been part of the consultation in 2007 but
now obviously wish to maximise the benefit from the site. June Love noted the 2007 BPEO had
identified that flexibility was key.
SEPA:
Bob Earnshaw noted that SEPA had provided a written update and that as mentioned earlier Stewart
Ballantine had been unavailable for this meeting. Stewart had indicated that if there were any
questions arising from the SEPA report he would be happy to deal with this through correspondence.
Roy Blackburn noted that the bowing and distortion on the lids of the low level waste containers and
asked whether the conclusion of the report had identified this as a major problem or a one-off.
David Lowe responded that there had been a small number of containers that shows signs of a buildup of pressure. A full investigation was conducted and discussed with SEPA. Clarification on the gas
generation and ullage issues were ongoing and discussions had been held with the LLWR (near Drigg)
to learn lessons from them. At the time this was identified the correct actions were followed with
SEPA being notified and disposals put on hold. All 209 containers would be opened to allow
additional venting.
David Flear noted that at the last DSG Phil Craig spoke about the warning letter for the Krypton 85
and asked whether SEPA was now happy with the action that had been taken. David Lowe
responded that he could not respond on behalf of SEPA but discussions with them had been
positive.
David Flear asked about the wet silo in relation to the increase water level and what action was DSRL
taking. David Lowe responded that SEPA were currently undertaking an investigation. After looking
into this it had been identified that there had been a faulty valve where the water was getting in.
DSRL informed SEPA soon after we had identified the increased water levels and continue to keep
them informed.
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ONR: Sheila Hutchison reported:


ONR were content with the compliance inspections during the last quarter and had deemed
these adequate. Where they had had concerns related to the incidents on site where
people had not stopped work after identifying an issue and reporting it. This had indicated
to ONR that all the improvements implemented were not working in all areas of site. The
letter ONR had submitted to the site was to ensure that there was action taken to ensure a
consistency across all areas of site.

David Flear noted the letter from ONR regarding how the site will measure the effectiveness and
asked what was the site being asked to measure. Sheila Hutchison responded that it was about the
site putting together an improvement plan with measurable outcomes that can demonstrate that
improvements are being realised.
Roy Blackburn asked whether there were any underlying reasons that people were carrying on with
work or whether it was simply a matter of good intentions to get the job done. In particular he
asked whether the commercial aspects of the contract were driving this behaviour to ensure
performance measures were met which equates to bonus payments. Sheila Hutchison responded
that there could potentially be an element and that some people feel there is a pressure to carry on
when there isn’t one. June Love noted that at the recent staff talks the Managing Director had made
very clear statements about stopping work if anyone felt there was a potential issue. This message
was beginning to percolate down. Mark Raffle also added that at the same staff talks NDA had
stressed that the targets would not be met if they had not been carried out safely.
CNC: Pat Green reported:


The main focus of the CNC was the security of the site and supporting the nuclear material
transports. CNC have also identified more efficient ways to work with security to achieve the
same level of security.



CNC has also appointed a dedicated officer, Peter Shewell, to interact with the local neighbours
and CNC is getting positive feedback from the local community on this interaction.



Twelve local people were recruited in the summer and a further five are starting in December.
The CNC were also holding an event with the site executive team where CNC will provide a tour
of their facilities and present on how CNC day to day business is undertaken.



Invites have also been extended to local Councillors to visit the site to meet with CNC so that
there is an understanding of what CNC does. June Love noted that SI Martin O’Kane had also
extended an invitation to the DSG members and given that some of the Councillors also sit on
DSG it would make sense to extend the invite to all DSG members on the same day.

Action: DSG/SRSG(2016)M003/A004: June Love to liaise with Pat Green CNC about extending the
invitation to visit CNC on site to DSG members.
CNC are providing logistical support to MDP SEG (Vulcan) to assist with their operations.
As there were no further questions relating to the Dounreay activities, Bob Earnshaw thanked
everyone for their input.
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6. VULCAN
Bob Earnshaw noted four written reports had been received prior to the meeting.





DSG(2016)P027 Vulcan update
DSG(2016)P012: Rolls Royce update
DSG(2016)P020: ONR report
DSG(2016)P026: DNSR report

Cdr Dyke highlighted the following:


There had been no lost time accidents or injuries in 2016.



There had been a safety stand down for 1 hour to reinforce the safety culture STOP principle.



The SEPA report had referred to the annual spill exercise at Vulcan which was based on an oil
spill.



SEPA were on site for an inspection against the site’s compliance against the letter of
arrangements and they made mention of surrendering two of the Site’s licenses relating to a
redundant cooling tower that was discharging heat into the atmosphere and the other was the
main water outlet from the sea water outlet that was used for the cooling of the PWR that was
shut down in 2015.



From a waste disposal viewpoint there was nothing of any significance as discharges have been
maintained within the prescribed limits. The SEPA approval is being amended and is with
Scottish Government for their review.

Bob Earnshaw thanked Cdr Ken Dyke for his input and invited questions from members.
David Flear re-iterated the point that the community should have the opportunity to engage in the
options assessment for the future of the Vulcan site. He noted that Simon Tinling and Wendy
Newton were completely aware of DSG’s views in this regard and if DSG felt that no engagement
was forthcoming at the appropriate time he would have no hesitation in writing to the new
Commodore Mark Adams, Head of the Nuclear Propulsion Project Team. He emphasised the need
for MOD to communicate openly and honestly in this regard.
David Broughton noted the comments made on surrendering licences and asked whether that
inferred moth balling the plants which would have a knock on effect with future decommissioning.
Ken Dyke responded that it meant that the site no longer require these services and the cooling
towers had already been removed.
No further questions were raised.
Bob Earnshaw noted that the Rolls Royce paper (DSG(2016)P012) was the one tabled at the July DSG
sub group meeting. John Hook had intimated that this report was still extant with nothing further to
add.
The ONR report for Vulcan was considered with no questions raised.
DNSR: James Bryson reported the following:
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DNSR carried out five routine visits during the second quarter.



Working with Vulcan to ensure a safe state for the movement of nuclear materials to reduce the
hazard from the site.



Vulcan had demonstrated good leadership and positive behaviour towards the hazard
reductions and while the programme had been accelerated it was being undertaken safely.
DNSR were looking for this to continue until all materials were transported off site.

Bob Earnshaw thanked James Bryson for his input and invited questions from members.
Roy Blackburn asked whether it would be possible to provide a little bit more detail on the 5 visits
event if this was just to state that what had been inspected was found to be adequate. James
Bryson responded that his difficulty would be if it was in relation to activities around which security
has to be taken into account. The information provided in his written report was of a high level
nature but did note that he could, at meetings, provide clarification.
Roger Saxon asked whether Vulcan would provide DSG members with information following each
nuclear material transport. Ken Dyke responded that this would not happen, DSG members have
been provided with a presentation on the nuclear material transport and as this was now an
operational issue the next time DSG would be updated would be when all nuclear material
transportation to Sellafield had been completed.
7. CORRESPONDENCE
Bob Earnshaw noted correspondence which had been received since the last DSG meeting,
including:



DSG(2016)C034: Waste practices
DSG(2016)C035: NDA SSG briefing

David Flear stated that a letter had been received from a ‘whistleblower’ (DSG(2016)C034 refers)
citing poor behaviours and practices relating to waste issues on the site. The letter had been
received by him as Chairman and he had passed it to Phil Craig, Managing Director to address and
response to. Phil Craig mentioned this at the September DSG meeting and the correspondence also
provided the site’s response. While the letter indicated that the author of the letter would be
contacting SEPA and the NDA it appeared that this had not happened. The site’s response had been
sent back to the author but no further correspondence had been received.
The NDA Site stakeholder briefing for October (DSG(2016)C035 refers) was noted by members.
8. ANY OTHER BUSINESS
Bob Earnshaw invited members to raise any other business.
David Flear stated that, on behalf of DSG, he had attended the Scottish Government Scottish Sites
meeting and the draft minutes had been circulated to members for their information. At this
meeting all Scottish site stakeholder group chairs had thought it would be useful to invite the
Cabinet Secretary to the next meeting which would take place after the AGM in March. An
invitation had been extended to the Cabinet Secretary on behalf of all three Scottish sites
(Dounreay, Chapelcross and Hunterston). An acknowledgement had now been received.
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David Flear noted that he would be attending the Nuclear Industries Association conference in
London on 1st December and would also attend the NIA dinner as a guest of DSRL.
David Flear noted that he had attended a workshop on the regulation of nuclear clean-up back in
May 2016. A follow up workshop was now taking place on Monday 28th in Manchester and Roger
Saxon was attending on behalf of DSG. He recorded his thanks to Tor Justad for volunteering but
given Roger’s position as vice-chairman it had been felt it would be useful for Roger to attend. The
discussion paper had been circulated and members were requested to provide any comment they
had on this paper to ensure Roger could provide DSG input.
Action: DSG/SRSG(2016)M003/A005: All members to provide input to the discussion paper on
the regulation of nuclear sites in the final stages of decommissioning.
There being no further business, Bob Earnshaw thanked everyone for their input and formally closed
the meeting.
Bob Earnshaw
DSG Site Restoration sub group chairman
23rd November 2016
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ACTIONS ARISING FROM THIS MEETING
DSG/SRSG(2016)M003/A001: Mark Raffle to find out if they are built to the same standard as
Dounreay.
DSG/SRSG(2016)M003/A002: June Love to request TRIR scale on graph for future reports.
DSG/SRSG(2016)M003/A003: David Lowe clarify whether the bulk DFR raffinate has now been
completed and whether there was still some raffinate in the heels.
DSG/SRSG(2016)M003/A004: June Love to liaise with Pat Green CNC about extending the invitation
to visit CNC on site to DSG members.
DSG/SRSG(2016)M003/A005: All members to provide input to the discussion paper on the
regulation of nuclear sites in the final stages of decommissioning.

